
ID Task Name Duration

1 CONCRETE 

IMPROVEMENTS

7 days

2 SAWCUTTING 2 days

3 DEMO / GRADING 4 days

4 FORMING / 

POURING

4 days

5 SLOT PAVING 1 day

6 ASPHALT 

IMPROVEMENTS

7 days

7 1.5" COLD MILL 2 days

8 TEMP STRIPE 2 days

9 1.5" ARHM 

OVERLAY

2 days

10 ADJUST  UTILTIES 2 days

11 SUBCONTRACTORS 4 days

12 CAT TRACKING 2 days

13 SURVEY 

RESTORATION

2 days

14 STRIPING & 

SIGNAGE

2 days

15 PUNCH LIST 4 days

16 DEMOBILIZATION 1 day

3/23 3/31

PCC IMPROVEMENTS

3/23 3/24

SAW CUTTING

3/24 3/27

DEMO

3/25 3/30

POURING

3/31 3/31

SLOTS

4/13 4/21

AC IMPROVEMENTS

4/13 4/14

MILLING

4/13 4/14

TEMP STRIPE

4/16 4/17

OVERLAY

4/20 4/21

UTILITY RAISING

4/20 4/23

SUBS

4/20 4/21

CAT TRACKING

4/22 4/23

SURVEY

4/22 4/23

STRIPING & SIGNAGE

4/27 4/30

PUNCH LIST

5/1 5/1

DEMOB
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CITY OF SIMI VALLEY 25/26 ANNUAL MINOR STREETS REHABILITATION PROGRAM ONYX#26-006

Thu 3/26/26 
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